Atlantic Richfield Company

Jack Oman 4 Centerpointe Drive

Project Manager LaPalma, CA. 90623-1066
(657) 529-4581 office
(714) 670-5195 fax
jack.oman@bp.com

June 6, 2016

CERTIFIED — RETURN RECEIPT REQUESTED

Mr. Dave Seter

Remedial Project Manager

U.S. Environmental Protection Agency - Region 9
75 Hawthorne Streetf, SFD-9-1

San Francisco, CA 94105

Subject: May 2016 Monthly Report, Yerington Mine Si te, Lyon County, Nevada:
Administrative Order for Remedial Investigation and Feasibility Study (RI/FS),
CERCLA Docket No. 9-2007-0005; Administrative Order on Consent, CERCLA
Docket No. 09-2009-0010

Dear Mr. Seter:

Pursuant to the above referenced orders issued by t he U.S. Environmental Protection Agency - Region 9
(EPA), Atlantic Richfield Company (ARC) has prepare  d this May 2016 monthly report for RI/FS and
Operations and Maintenance (O&M) activities at the Yerington Mine Site (Site).

May 2016 Activities

Site Security and O&M Activities

¢ Continued Site O&M, security and bird deterrent ac  tivities. The two security cameras indicated no
activity of concern.

¢ Wind dancers, bird deterrent flags, Wetlands Waile rs and Bird Gard towers continued to be
deployed in accordance with current EPA-approved bird deterrent methods. To reduce birds from
becoming habituated to the presence of wind dancers and flags, these devices were relocated as
needed. Bird Gard towers ‘A’, ‘B’ and ‘C’ were in operation throughout May.

¢ Continued the EPA-approved bird deterrent schedule  with at least three monitoring visits per day
at all ponds. Observations were made within half an hour of dawn and dusk and during mid-day.

¢ PWS Pond water levels: North Cell = 0.0 feet; Midd le Cell = 0.0 feet; South Cell = 0.0 feet.

¢ As of May 31, the Arimetco FMS pond levels were: P hase 1 Pond = 4.10 feet; FMS Evaporation
Pond A = 8.97 feet; FMS Evaporation Pond B = 5.74 f eet; FMS Evaporation Pond C = 6.39 feet;
VLT Pond = 12.81 feet; Slot Pond = 17.89 feet. The freeboard level in FMS Evaporation Pond A
on May 31 was approximately 1.18 feet. Fluid trans fers in May consisted of approximately
13,200 galions from the Phase 1 Pond to Pond C. Se e attached monitoring data.

¢ About 1.02 inches of rain fell on the Site in May (approximately 3.1 inches since January 1,
2016). See attached monitoring data.

¢ Approximately 23,906 gallons of solution were pump  ed from the leak detectors in May including
1,657 gallons from the VLT ditches and Sediment Pon d, and 22,173 galions from the Slot HLP
perimeter collection ditch. See attached monitoring data.

¢« FMS pond samples for total dissolved solids (TDS) analyses and electrical conductivity (EC)
measurements were obtained on May 26 from various d epths and locations around the ponds.
¢ Finalized and transmitted the 2015 Annual Arimetco FMS Operation and Maintenance Report

dated May 16, 2016.
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May 2016 Activities - Continued

Site Characterization Activities

¢ Site-wide monthly groundwater elevation measuremen ts were obtained May 24-25 for all monitor
wells.

¢ A Pit Lake water elevation of 4,235.05 feet amsl w as recorded on May 26 from the pressure
transducer, an increase of 0.57 feet since April 26 , 2016. The pit lake elevation has risen 1.41
feet since May 26, 2015.

¢ A signed access agreement from the owner of DW-214 was received and the residence was
added to the Domestic Well Program in May 2016 (new owners requested to be included in the
Domestic Well Program because neighboring residence s were included).

¢ There were no changes to the Bottled Water Program  in May 2016.

¢« Completed and transmitted the Annual 2015 Groundwa  ter Monitoring Report (GMR) on May 27.
Initiated the compilation of data for inclusion in the 1Q 2016 GMR.

¢ Initiated the compilation of data for inclusion in the 1Q 2016 Domestic Well Monitoring Report
(DWMR).
« Initiated the preparation of a technical memorandu m describing proposed modifications to the

Site-wide groundwater monitoring program.

¢ Continued responses to EPA comments dated April 11 , 2016 on the OU-3 Human Health Risk
Assessment Technical Memorandum (Tech Memo).

¢ Continued to develop the OU-3 Human Health Risk As  sessment Tech Memo no. 2.

¢ Continued the development of responses to EPA and stakeholder comments dated April 5, 2016
on the Draft Initial Screening of Remedial Alternatives Tech Memo dated December 2, 2015.

¢ Continued developing responses to EPA comments dat  ed February 11, 2016 on the Background
Groundwater Quality Assessment - Revision 2 (revise d BGQA) dated July 2, 2015.

¢ Continued to compile information for inclusion in  the OU-1 Rl Report.

¢ Continued to compile soil classification and XRF d ata collected during OU-7 Phase 1 field
sampling activities, and started to compile the analytical data received from the project laboratory.
¢ Re-sampled several OU-7 locations on May 4 due to laboratory mishandling of the previously

collected samples.

¢ Continued planning for the implementation of the O  U-4a field program including the construction
of two drill pads located within the evaporation ponds.

¢ Routine database management activities in support of Site investigations and monitoring
activities.

Planned June/July 2016 Activities

Site Security and O&M Activities - Continued
¢ Continue routine Site O&M, security and bird deter rent activities.
¢ Continue FMS pond sampling for TDS analyses and EC  measurements.

Site Characterization Activities

¢ Continue groundwater elevation and pit lake level measurements, and meteorological monitoring.

¢ Perform the 2Q 2016 domestic well monitoring event . The number of domestic wells requiring
monitoring will decrease as properties continue to be connected to the Yerington municipal
system, and domestic wells are taken out of service.

¢ Continue the Bottled Water Program. ARC willbe r equesting approval from EPA to curtail the
Bottled Water Program as properties that are curren  tly receiving bottled water continue to be
connected to the Yerington municipal system.

¢ Continue the compilation of data forinclusionin  the 1Q 2016 GMR and 1Q 2016 DWMR.
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Planned June/July 2016 Activities - Continued

Site Characterization Activities - Continued

¢ Continue the preparation of a tech memo describing proposed modifications to the Site-wide
groundwater monitoring program. Continue discussio ns with EPA regarding the proposed
reductions to the groundwater and domestic weill mon itoring programs including analytical

parameters, wells to be sampled and the quarterly/a nnual report contents.

¢ Continue the development of and transmit responses to EPA and stakeholder comments on the
Draft Initial Screening of Remedial Alternatives Te ch Memo. Participate in a conference call to be
held on June 7 to discuss this tech memo with EPA and other project stakeholders.

¢ Continue the development of and transmit responses to EPA comments on the revised BGQA.
Attend a technical meeting on June 29 to discuss the revised BGQA.

¢ Continue to compile information for inclusion in t he OU-1 RI Report, including an analysis of
chemical concentration stability in Site-wide groun dwater monitor wells.

¢ Continue to compile OU-7 field and laboratory anal ytical data into tables and maps for use in a
future technical meeting with EPA and other stakeho Iders.

¢ Continue to prepare for, and initiate the OU-4a fi  eld activities on June 7.

¢ Continue working on responses to comments from EPA dated March 16, 2015 on the Process
Areas (OU-3) Step-Out Characterization DSR, and the development of a Process Areas RI
Report.

¢ Discuss with EPA on a June 1, 2016 conference call responses to EPA comments on the OU-3

Human Health Risk Assessment Tech Memo no. 2, and t ransmit the Tech Memo.
¢ Continue to develop the OU-1 Human Health Conceptu  al Site Model Tech Memo.

Please contact me at (657) 529-4581 or via e-mail a t jack.oman@bp.com if you have any questions or
comments about this May 2016 monthly report.

Sincerely,

Jack Oman
Project Manager

Attachment

cc: Harry Ball, EPA — via electronic mail
Dante Rodriguez, EPA — via electronic mail
Andrew Helmlinger, EPA — via electronic mail
Tom Dunkelman, EPA — via electronic mail
Jeff Collins, NDEP — via electronic mail
Jeryl Gardner, NDEP — via electronic mail
Dave Davis, BLM — via electronic mail
Dan Newell, City of Yerington — via electronic mail
Phyllis Hunewill — via electronic mail
Jim Sanford, MVEC - via electronic mail
Tom Grady, Nevada State Assembly — via electronic m ail
Chairwoman Thom, YPT — via electronic mail
Ginny Hatch, YPT — via electronic mail
Deborah Dunn, YPT — via electronic mail
Dietrick McGinnis, McGinnis and Associates — via el ectronic mail
Tom Bowden, Ridolfi, Inc. — via electronic mail
Chairman Sanchez, WRPT — via electronic mail
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Cynthia Oceguera, WRPT - via electronic mail

Ron Halsey, Atlantic Richfield Company — via electr onic maii
Nathan Block, Atlantic Richfield Company — via elec tronic mail
Patricia Gallery, Atlantic Richfield Company — via electronic mail
Brian Johnson, Atlantic Richfield Company — via ele ctronic mail
John Batchelder, EnviroSolve — via electronic mail

Dan Ferriter, Copper Environmental — via electroni ¢ mail

Mike Mahon, Copper Environmental — via electronic mail

Jim Chatham, Atlantic Richfield Company — via elect ronic mail
Adam Cohen, Davis Graham & Stubbs — via electronic mail

Bill Duffy, Davis Graham & Stubbs — via electronic mail

Tom Patton, Singatse Peak Services, LLP — via electronic mail
Taurus Massey, Singatse Peak Services, LLP — via electronic mail
David Peri, Peri and Sons — via electronic mail

John McMillan, CBI — via electronic mail

Julian Isham, CBI — via electronic mail

Victor Early, Tetra Tech — via electronic mail

Colin Lee, Tetra Tech — via electronic mail

Ken Greene, CH2M Hill — via electronic mail

Peggy Pauly, YCAG — via electronic mail

Lyon County Library System Central
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